



| | | | | T | | | 1st Quarto 2nd | d Quarte 3rd Quarte | Ath Quarter 1 | et Ouarto | 2nd Quarto | 3rd Quarto | 4th Quartor | 1ct Quarto | 2nd Quarte | 3rd Quarto | 4th Ouarto | r 1st Oug | tor 2nd Oua | rto 3rd Ou |
|----------------|---|----------|--------------|-------------|-------------|--------|----------------|---------------------|---------------|-----------|------------|------------|-------------|------------|------------|------------|------------|-----------|-------------|------------|
| ID 👩 | Task Name | Duration | Cost | Start | Finish | | | rMa Jun Jul Au Se | | | | | | | | | | | | |
| 41 🛅 | Migrate all attribute data to RSIMdb | 7 days | \$8,960.00 | Mon 2/11/02 | Tue 2/19/02 | \$0.00 | | , | | | | | | | 1 1 2 12 | | | | | |
| 42 | Validate/cross check migration | 2 days | \$2,560.00 | Wed 2/20/02 | Thu 2/21/02 | \$0.00 | | | | 1 | | | | | | | | | | |
| 43 | transfer features to SDE | 5 days | \$12,800.00 | Wed 2/20/02 | Tue 2/26/02 | \$0.00 | | | | | | | | | | | | | | |
| 44 | Validate Spatial data standards and data integrity | 40 days | \$95,000.00 | Mon 2/11/02 | Fri 4/5/02 | \$0.00 | | | | | | | | | | | | | | |
| 45 | Train personel on new process for updates | 10 days | \$6,400.00 | Mon 2/11/02 | Fri 2/22/02 | \$0.00 | | | | | | | | | | | | | | |
| 46 | Process Cost/Steam | 40 days | \$133,720.00 | Fri 4/5/02 | Thu 5/30/02 | \$0.00 | | | | İ | | | | | | | | | | |
| 47 | Convert a utility feature with related subfeatures to shape | 7 days | \$8,000.00 | Fri 4/5/02 | Mon 4/15/02 | \$0.00 | | | | | | | | | | | | | | |
| 48 | Migrate all attribute data to RSIMdb | 7 days | \$8,960.00 | Fri 4/5/02 | Mon 4/15/02 | \$0.00 | | | | | | | | | | | | | | |
| 49 | Validate/cross check migration | 2 days | \$2,560.00 | Tue 4/16/02 | Wed 4/17/02 | \$0.00 | | | | | 1 | | | | | | | | | |
| 50 [| transfer features to SDE | 5 days | \$12,800.00 | Tue 4/16/02 | Mon 4/22/02 | \$0.00 | | | | | | | | | | | | | | |
| 51 [11] | Validate Spatial data standards and data integrity | 40 days | \$95,000.00 | Fri 4/5/02 | Thu 5/30/02 | \$0.00 | | | | | | | | | | | | | | |
| 52 | Train personel on new process for updates | 10 days | \$6,400.00 | Fri 4/5/02 | Thu 4/18/02 | \$0.00 | | | | | | | | | | | | | | |
| 53 | Process Cost/Water | 40 days | \$133,720.00 | Thu 5/30/02 | Wed 7/24/02 | \$0.00 | | | | | | | | | | | | | | |
| 54 | Convert a utility feature with related subfeatures to shape | 7 days | \$8,000.00 | Thu 5/30/02 | Fri 6/7/02 | \$0.00 | | | | | | | | | | | | | | |
| 55 111 | Migrate all attribute data to RSIMdb | 7 days | \$8,960.00 | Thu 5/30/02 | Fri 6/7/02 | \$0.00 | | | | | | | | | | | | | | |
| 56 111 | Validate/cross check migration | 2 days | \$2,560.00 | Mon 6/10/02 | Tue 6/11/02 | \$0.00 | | | | | I | | | | | | | | | |
| 57 | transfer features to SDE | 5 days | \$12,800.00 | Mon 6/10/02 | Fri 6/14/02 | \$0.00 | | | | | I | | | | | | | | | |
| 58 🛅 | Validate Spatial data standards and data integrity | 40 days | \$95,000.00 | Thu 5/30/02 | Wed 7/24/02 | \$0.00 | | | | | | | | | | | | | | |
| 59 | Train personel on new process for updates | 10 days | \$6,400.00 | Thu 5/30/02 | Wed 6/12/02 | \$0.00 | | | | | | | | | | | | | | |
| 60 | Process Cost/Electricity | 40 days | \$133,720.00 | Wed 7/24/02 | Tue 9/17/02 | \$0.00 | | | | | | | | | | | | | | |
| Project: Down | Task | | Milesto | one 🔘 | | | Up Split | | External Tas | sks [| | D | eadline | ß | | | | | | |
| Date: Thu 3/22 | | | Summ | ary | | Rolled | Up Milestone | | Project Sumi | mary 🖺 | | | | | | | | | | |
| | Progress | | Rolled | Up Task | | Rolled | Up Progress | | External Mile | estone [| | | | | | | | | | |
| | | | | | | | | Page 3 | | | | | | | | | | | | |
| L | | | | | | | | | | | | | | | | | | | | |

| | | | | | | | | 1st Quarta | 2nd Quarta 2rd Qua | arta 4th Quartar | 1ot Ouerte | 2nd Quarta | 2rd Quarta | 4th Ouarte | or 1et Ouer | to 2nd Quart | o 2rd Ouarta | Ath Quarta | r 1st Ouerte | er 2nd Quarte 3rd Qu |
|-------|----------------------|---|----------|--------------|--------------|--------------|----------|--------------|------------------------|------------------|-----------------|---------------|------------|------------|-------------|------------------|--------------|------------|--------------|-----------------------|
| ID | 0 | Task Name | Duration | Cost | Start | Finish | Est.Cost | | | | | | | | | | | | | r Apr Ma Jun Jul Au |
| 61 | <u></u> | Convert a utility feature with related subfeatures to shape | 7 days | \$8,000.00 | | | \$0.00 | oarn e iwar | Aprilivia puri dui pra | oc och o bec | Joann C Iviai | Aprilvia pari | | Octivo ibo | Coarn C nv | iai Aprilvia jou | Tourna joe | Octivo Dec | Joann Convia | Aprilvia bari bari ka |
| 62 | - | Migrate all attribute data to RSIMdb | 7 days | \$8,960.00 | Wed 7/24/02 | Thu 8/1/02 | \$0.00 | | | | | | | | | | | | | |
| 63 | | Validate/cross check migration | 2 days | \$2,560.00 | Fri 8/2/02 | Mon 8/5/02 | \$0.00 | | | | | | 1 | | | | | | | |
| 64 | | Transfer features to SDE | 5 days | \$12,800.00 | Fri 8/2/02 | Thu 8/8/02 | \$0.00 | | | | | | 0 | | | | | | | |
| 65 | | Validate Spatial data standards and data integrity | 40 days | \$95,000.00 | Wed 7/24/02 | Tue 9/17/02 | \$0.00 | | | | | | | | | | | | | |
| 66 | = | Train personel on new process for updates | 10 days | \$6,400.00 | Wed 7/24/02 | Tue 8/6/02 | \$0.00 | | | | | | | | | | | | | |
| 67 | | Utilities Integration for Navsta | 157 days | \$534,880.00 | Tue 9/17/02 | Wed 4/23/03 | \$0.00 | | | | | | | | | | | | | |
| 68 | | Process Cost/Gas | 40 days | \$133,720.00 | Tue 9/17/02 | Mon 11/11/02 | \$0.00 | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | |
| 69 | - | Convert a utility feature with related subfeatures to shape | 7 days | \$8,000.00 | Tue 9/17/02 | Wed 9/25/02 | \$0.00 | | | | | | | l | | | | | | |
| 70 | | Migrate all attribute data to RSIMdb | 7 days | \$8,960.00 | Tue 9/17/02 | Wed 9/25/02 | \$0.00 | | | | | | |] | | | | | | |
| 71 | == | Validate/cross check migration | 2 days | \$2,560.00 | Thu 9/26/02 | Fri 9/27/02 | \$0.00 | | | | | | | 1 | | | | | | |
| 72 | == | transfer features to SDE | 5 days | \$12,800.00 | Thu 9/26/02 | Wed 10/2/02 | \$0.00 | | | | | | | | | | | | | |
| 73 | | Validate Spatial data standards and data integrity | 40 days | \$95,000.00 | Tue 9/17/02 | Mon 11/11/02 | \$0.00 | | | | | | | | | | | | | |
| 74 | - | Train personel on new process for updates | 10 days | \$6,400.00 | Tue 9/17/02 | Mon 9/30/02 | \$0.00 | | | | | | | | | | | | | |
| 75 | | Process Cost/Steam | 40 days | \$133,720.00 | Mon 11/11/02 | Fri 1/3/03 | \$0.00 | | | | | | | | | | | | | |
| 76 | - | Convert a utility feature with related subfeatures to shape | 7 days | \$8,000.00 | Mon 11/11/02 | Tue 11/19/02 | \$0.00 | | | | | | | | | | | | | |
| 77 | | Migrate all attribute data to RSIMdb | 7 days | \$8,960.00 | Mon 11/11/02 | Tue 11/19/02 | \$0.00 | | | | | | | | | | | | | |
| 78 | - | Validate/cross check migration | 2 days | \$2,560.00 | Tue 11/19/02 | Wed 11/20/02 | \$0.00 | | | | | | | 1 | | | | | | |
| 79 | | transfer features to SDE | 5 days | \$12,800.00 | Tue 11/19/02 | Mon 11/25/02 | \$0.00 | | | | | | | | | | | | | |
| 80 | | Validate Spatial data standards and data integrity | 40 days | \$95,000.00 | Mon 11/11/02 | Fri 1/3/03 | \$0.00 | | | | | | | | | | | | | |
| | 1 | T | | | | 1 | | | 1 | | | | 1 | | 1 | -1 | | 1 | | |
| Desi- | oti Davis | Task | | Milesto | one | | Rolled | Up Split | | External T | asks | | | Deadline | 1 | | | | | |
| | ct: Down Thu 3/22 | the road 2/01 Split | | Summ | ary | | Rolled | Up Milestone | • 🖸 | Project Su | ımmary [| | | | | | | | | |
| | | Progress | | Rolled | Up Task | | Rolled | Up Progress | | External M | filestone | | | | | | | | | |
| | | | | | | | | | Page 4 | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | |

| | | | | | | | | 1st Quarta 2n | ad Quarta 2rd Quart | o 4th Quartor 2 | 1ot Ouerto | 2nd Quarta | 2rd Ouarta | 4th Ouarta | 1ct Ouert | o 2nd Quart | o 2rd Ouarta | 4th Quarto | 1ct Ouerte | r 2nd Quarte 3rd Qu |
|--------|----------|---|----------|--------------|-------------|-------------|----------|---------------|---------------------|-----------------|-----------------|------------------------|---------------|------------|-----------|-------------|--------------|------------|------------|---------------------|
| ID | 0 | Task Name | Duration | Cost | Start | Finish | Est.Cost | | | | | | | | | | | | | r Apr Ma Jun Jul Au |
| | | Train personel on new process for updates | 10 days | \$6,400.00 | | | \$0.00 | | | | raniji o ijinai | 7 17 17 18 18 18 18 18 | Ca. La Co | | | <u> </u> | 100.710 | | | 90.70 |
| 82 | | Process Cost/Water | 40 days | \$133,720.00 | Fri 1/3/03 | Thu 2/27/03 | \$0.00 | | | | | | | | | | | | | |
| 83 | | Convert a utility feature with related subfeatures to shape | 7 days | \$8,000.00 | Fri 1/3/03 | Mon 1/13/03 | \$0.00 | | | | | | | | | | | | | |
| 84 | | Migrate all attribute data to RSIMdb | 7 days | \$8,960.00 | Fri 1/3/03 | Mon 1/13/03 | \$0.00 | | | | | | | | | | | | | |
| 85 | - | Validate/cross check migration | 2 days | \$2,560.00 | Tue 1/14/03 | Wed 1/15/03 | \$0.00 | | | | | | | | | | | | | |
| 86 | = | transfer features to SDE | 5 days | \$12,800.00 | Tue 1/14/03 | Mon 1/20/03 | \$0.00 | | | | | | | | 0 | | | | | |
| 87 | | Validate Spatial data standards and data integrity | 40 days | \$95,000.00 | Fri 1/3/03 | Thu 2/27/03 | \$0.00 | | | | | | | | | | | | | |
| 88 | | Train personel on new process for updates | 10 days | \$6,400.00 | Fri 1/3/03 | Thu 1/16/03 | \$0.00 | | | | | | | | | | | | | |
| 89 | | Process Cost/Electricity | 40 days | \$133,720.00 | Thu 2/27/03 | Wed 4/23/03 | \$0.00 | | | | | | | | | | | | | |
| 90 | == | Convert a utility feature with related subfeatures to shape | 7 days | \$8,000.00 | Thu 2/27/03 | Fri 3/7/03 | \$0.00 | | | | | | | | | | | | | |
| 91 | | Migrate all attribute data to RSIMdb | 7 days | \$8,960.00 | Thu 2/27/03 | Fri 3/7/03 | \$0.00 | | | | | | | | | | | | | |
| 92 | | Validate/cross check migration | 2 days | \$2,560.00 | Mon 3/10/03 | Tue 3/11/03 | \$0.00 | | | | | | | | | | | | | |
| 93 | | Transfer features to SDE | 5 days | \$12,800.00 | | | \$0.00 | | | | | | | | | | | | | |
| | | Validate Spatial data standards and data integrity | 40 days | \$95,000.00 | | | \$0.00 | | | | | | | | | | | | | |
| | | Train personel on new process for updates | 10 days | \$6,400.00 | | | \$0.00 | | | | | | | | | | | | | |
| 96 | | Utilities Integration for NAB | 160 days | \$534,880.00 | Thu 4/24/03 | Wed 12/3/03 | \$0.00 | | | | | | | | | | | | | |
| 97 | | Process Cost/Gas | 40 days | \$133,720.00 | Thu 4/24/03 | Wed 6/18/03 | \$0.00 | | | | | | | | | | | | | |
| | | Convert a utility feature with related subfeatures to shape | 7 days | \$8,000.00 | | | \$0.00 | | | | | | | | | | | | | |
| 99 | | Migrate all attribute data to RSIMdb | 7 days | \$8,960.00 | Thu 4/24/03 | Fri 5/2/03 | \$0.00 | | | | | | | | | | | | | |
| 100 | | Validate/cross check migration | 2 days | \$2,560.00 | Mon 5/5/03 | Tue 5/6/03 | \$0.00 | | | | | | | | | | | | | |
| | | | | B 471 | | | D | Lin Criti | | Form 17 | also = | | | - عالله | • | | | | | |
| Projec | t: Down | Task the road | | Milesto | _ | | | Up Split | | External Tas | | | | eadline | iui | | | | | |
| | Thu 3/22 | /01 Split | | Summ | | | | Up Milestone | | Project Sum | - | - | | | | | | | | |
| | | Progress | | Rolled | Up Task | | Rolled | Up Progress | | External Mil | lestone | | | | | | | | | |
| | | | | | | | | | Page 5 | | | | | | | | | | | |

| Convert a utility feature with extends stubblishmens to shape 7 days \$8,000.00 Thu 6/19/03 Fri 6/27/03 \$0.00 | | 1 | T | | | | 1 | | 1st Quarta | 2nd Ouarta | 2rd Quarta | Ath Quarter | 1ct Quarto | 2nd Ouarta | 2rd Quarta | 4th Quarte | r 1st Ouer | to 2nd Ouarte | 2rd Quarta | Ath Ougrto | r 1st Ouerts | r 2nd Ouarta 2rd Ou |
|---|--------|----------|--------------------------------|----------|--------------|-------------|--------------|----------|---------------|------------|---------------|-------------|-----------------|------------------|------------|------------|-------------|---------------|---------------|------------|--------------|---------------------|
| 19 | ID | 0 | Task Name | Duration | Cost | Start | Finish | Est.Cost | | | | | | | | | | | | | | |
| | | | · · | | | | | | oan i o jivan | reniva pan | our pital poo | <u> </u> | ouriji o jividi | r tp i i va jour | 00.710.00 | | South o has | | l cary ta jec | | | pan carp ta |
| Total page Tot | 102 | | | 40 days | \$95,000.00 | Thu 4/24/03 | Wed 6/18/03 | \$0.00 | | | | | | | | | | | | | | |
| Compared author feature with 7 days \$0,000.00 The P1900 \$0,000.00 | 103 | | | 10 days | \$6,400.00 | Thu 4/24/03 | Wed 5/7/03 | \$0.00 | | | | | | | | | | | | | | |
| Train April Apri | 104 | | Process Cost/Steam | 40 days | \$133,720.00 | Thu 6/19/03 | Wed 8/13/03 | \$0.00 | | | | | | | | | | | | | | |
| Process Cost Mater to shape Process Mater Ma | 105 | - | | 7 days | \$8,000.00 | Thu 6/19/03 | Fri 6/27/03 | \$0.00 | | | | | | | | | | | | | | |
| Total Transpersion of the process One days \$12,800,00 Men (2001) Fa (740) \$0.00 | 106 | | | 7 days | \$8,960.00 | Thu 6/19/03 | Fri 6/27/03 | \$0.00 | | | | | | | | | | | | | | |
| 100 | 107 | - | Validate/cross check migration | 2 days | \$2,560.00 | Mon 6/30/03 | Tue 7/1/03 | \$0.00 | | | | | | | | | | | | | | |
| and data Regrity Table personel on the process 10 days 56,400.00 Thu 81403 Wed 7/203 \$0.00 The process Cost/Water 40 days 3133,720.00 Thu 81403 Wed 10/8003 \$0.00 The process Cost/Water 40 days \$133,720.00 Thu 81403 Fri 8/203 \$0.00 The process Cost/Water 40 days \$133,720.00 Thu 81403 Fri 8/203 \$0.00 The process Cost/Water 40 days \$133,720.00 Thu 81403 Fri 8/203 \$0.00 The process Cost/Water 40 days \$12,800.00 Thu 81403 Fri 8/203 \$0.00 The process Cost/Water 40 days \$12,800.00 Thu 81403 Fri 8/203 \$0.00 The process Cost/Water 40 days \$12,800.00 Thu 81403 Fri 8/203 \$0.00 The process Cost/Water 40 days \$12,800.00 Thu 81403 Wed 10/803 \$0.00 The process Cost/Water 40 days \$12,800.00 Thu 81403 Wed 10/803 \$0.00 The process Cost/Water 40 days \$133,728.00 Thu 81403 Wed 10/803 \$0.00 The process Cost/Water 40 days \$133,728.00 Thu 10/803 Fri 10/1703 \$0.00 The process Cost/Water 40 days \$133,728.00 Thu 10/803 Fri 10/1703 \$0.00 The process Cost/Water 40 days \$133,728.00 Thu 10/803 Fri 10/1703 \$0.00 The process Cost/Water 40 days \$133,728.00 Thu 10/803 Fri 10/1703 \$0.00 The process Cost/Water 40 days \$133,728.00 Thu 10/803 Fri 10/1703 \$0.00 The process Cost/Water 40 days \$133,728.00 Thu 10/803 Fri 10/1703 \$0.00 The process Cost/Water 40 days \$133,728.00 Thu 10/803 Fri 10/1703 \$0.00 The process Cost/Water 40 days \$133,728.00 Thu 10/803 Fri 10/1703 \$0.00 The process Cost/Water 40 days \$133,728.00 Thu 10/803 Fri 10/1703 \$0.00 The process Cost/Water 40 days \$133,728.00 Thu 10/803 Fri 10/1703 \$0.00 The process Cost/Water 40 days \$133,728.00 Thu 10/803 Fri 10/1703 \$0.00 The process Cost/Water 40 days \$133,728.00 Thu 10/803 Fri 10/1703 \$0.00 The process Cost/Water 40 days \$13,728.00 Thu 10/803 Fri 10/1703 \$0.00 The process Cost/Wa | 108 | - | transfer features to SDE | 5 days | \$12,800.00 | Mon 6/30/03 | Fri 7/4/03 | \$0.00 | | | | | | | | | | | | | | |
| Total Count a utility feature with 7 days \$133,720.00 Thu 8/1403 Wed 10/8/03 \$5.00 | 109 | | | 40 days | \$95,000.00 | Thu 6/19/03 | Wed 8/13/03 | \$0.00 | | | | | | | | | | | | | | |
| 112 Convert a utility leature with related subfestures to shape 7 days \$8,000.00 Thu 814403 Fe 82203 \$0.00 | 110 | | | 10 days | \$6,400.00 | Thu 6/19/03 | Wed 7/2/03 | \$0.00 | | | | | | | | | | | | | | |
| Telested subfeatures to shape | 111 | | Process Cost/Water | 40 days | \$133,720.00 | Thu 8/14/03 | Wed 10/8/03 | \$0.00 | | | | | | | | | | | | | | |
| RSMdb | 112 | | | 7 days | \$8,000.00 | Thu 8/14/03 | Fri 8/22/03 | \$0.00 | | | | | | | | | | | | | | |
| 115 | 113 | | | 7 days | \$8,960.00 | Thu 8/14/03 | Fri 8/22/03 | \$0.00 | | | | | | | | | | | | | | |
| Validate Spatial data standards 40 days \$95,000.00 Thu 8/14/03 Wed 10/8/03 \$0.00 | 114 | | Validate/cross check migration | 2 days | \$2,560.00 | Mon 8/25/03 | Tue 8/26/03 | \$0.00 | | | | | | | | | | | | | | |
| and data integrity Train personel on new process 10 days \$6,400.00 Thu 8/14/03 Wed 8/27/03 \$0.00 for updates 118 Process Cost/Electricity 40 days \$133,720.00 Thu 10/9/03 Wed 12/3/03 \$0.00 for updates 119 Convert a utility feature with related subfeatures to shape 120 Migrate all attribute data to RSIMcb RS | 115 | | transfer features to SDE | 5 days | \$12,800.00 | Mon 8/25/03 | Fri 8/29/03 | \$0.00 | | | | | | | | | | | 0 | | | |
| for updates 118 | 116 | | | 40 days | \$95,000.00 | Thu 8/14/03 | Wed 10/8/03 | \$0.00 | | | | | | | | | | | | | | |
| Convert a utility feature with related subfeatures to shape Convert a utility feature with related subfeatures to shape 7 days | 117 | | | 10 days | \$6,400.00 | Thu 8/14/03 | Wed 8/27/03 | \$0.00 | | | | | | | | | | | | | | |
| related subfeatures to shape 120 Migrate all attribute data to RSIMdb Task Project: Down the road Date: Thu 3/22/01 Rolled Up Split Rolled Up Milestone | 118 | | Process Cost/Electricity | 40 days | \$133,720.00 | Thu 10/9/03 | Wed 12/3/03 | \$0.00 | | | | | | | | | | | | | | |
| RSIMdb Task Project: Down the road Date: Thu 3/22/01 Rolled Up Split Rolled Up Milestone Rolled Up Milestone Rolled Up Milestone Rolled Up Milestone Project Summary Rolled Up Milestone | 119 | | | 7 days | \$8,000.00 | Thu 10/9/03 | Fri 10/17/03 | \$0.00 | | | | | | | | | | | | | | |
| Project: Down the road Date: Thu 3/22/01 Split Summary Rolled Up Milestone Project Summary | 120 | | | 7 days | \$8,960.00 | Thu 10/9/03 | Fri 10/17/03 | \$0.00 | | | | | | | | | | | | | | |
| Project: Down the road Date: Thu 3/22/01 Split Summary Rolled Up Milestone Project Summary | | | | | A ATI | | | D. ". ' | Lin Colle | | | Forter 17 | in also | | | | | | | | | |
| Date: Thu 3/22/01 Split Summary Rolled Up Milestone Project Summary | Projec | ct: Down | the road | | | _ | | | | _ | | | | | | eadline | ii ii | | | | | |
| Progress Rolled Up Task Rolled Up Progress External Milestone | | | 2/01 Split | | | - | | | • | | | - | - | _ | | | | | | | | |
| | | | Progress | | Rolled | Up Task | | Rolled | Up Progress | S ——— | | External M | lilestone | <u> </u> | | | | | | | | |
| Page 6 | | | | | | | | | | Page 6 | | | | | | | | | | | | |

| Second Scientific Control of the Control of Control o | | | 1 | | | <u> </u> | 1 | | 1ct Quarto | 2nd Quarto 3rd C | Juarto 4th Ou | artor 1st O | uarto 2 | and Quarto | 3rd Quarto | 4th Quarte | r 1et Ouart | o 2nd Ouarte | 3rd Quarto | Ath Ouarto | 1et Ouarto | r 2nd Quarto 3rd Qu |
|--|-------|----------|--------------------------------|----------|--------------|--------------|--------------|----------|--------------|------------------|--|--------------|---------|-------------------|------------|------------|-------------|--------------|------------|------------|------------|---------------------|
| 1 | ID | 0 | Task Name | Duration | Cost | Start | Finish | Est.Cost | | | | | | | | | | | | | | |
| | | | | 2 days | | | | | | | 3. 3. 3. 3. 3. 3. 3. 3. 3. 3. 3. 3. 3. 3 | 1-33 33 | | 7 1 1 2 2 2 2 2 2 | | | | | 3 12. 52 | | | |
| Section Sect | 122 | - | Transfer features to SDE | 5 days | \$12,800.00 | Mon 10/20/03 | Fri 10/24/03 | \$0.00 | | | | | | | | | | | | 0 | | |
| December | 123 | | | 40 days | \$95,000.00 | Thu 10/9/03 | Wed 12/3/03 | \$0.00 | | | | | | | | | | | | | | |
| Second Scientific Control of the Control of Control o | 124 | | | 10 days | \$6,400.00 | Thu 10/9/03 | Wed 10/22/03 | \$0.00 | | | | | | | | | | | | | | |
| 127 3 | 125 | | _ | 164 days | \$534,880.00 | Thu 12/4/03 | Tue 7/20/04 | \$0.00 | | | | | | | | | | | | | | |
| International substitutions to allogous 7 days 55,860.00 Thu 12400 F6 121205 50.00 | 126 | | Process Cost/Gas | 40 days | \$133,720.00 | Thu 12/4/03 | Wed 1/28/04 | \$0.00 | | | | | | | | | | | | | | |
| Fished Validate Cross check migration 2 days \$2.560.00 Main 12/1503 Time 12/1900 \$0.00 | 127 | | | 7 days | \$8,000.00 | Thu 12/4/03 | Fri 12/12/03 | \$0.00 | | | | | | | | | | | | | | |
| Solid Soli | 128 | | | 7 days | \$8,960.00 | Thu 12/4/03 | Fri 12/12/03 | \$0.00 | | | | | | | | | | | | | | |
| 131 Validaties Spoils) date standards 40 days \$85,000 0 Thu 1/24/03 Wed 1/21/03 \$9.00 | 129 | | Validate/cross check migration | 2 days | \$2,560.00 | Mon 12/15/03 | Tue 12/16/03 | \$0.00 | | | | | | | | | | | | 1 | | |
| and data integrity Trans personnel on new process 10 days \$6,400.00 Thu 1/24/03 Wed 12/17/03 \$0.00 for against for a gainst feet and a standards subfactures to shape 7 days \$8,900.00 Thu 1/2904 Frii 3/25/04 \$0.00 feet and a standards subfactures to shape 8 \$12,800.00 Thu 1/28/04 Frii 3/25/04 \$0.00 feet and data integrity feet and subfactures to shape 10 days \$12,800.00 Thu 1/28/04 Frii 3/25/04 \$0.00 feet and data integrity feet and d | 130 | == | transfer features to SDE | 5 days | \$12,800.00 | Mon 12/15/03 | Fri 12/19/03 | \$0.00 | | | | | | | | | | | | 0 | | |
| 133 Process Cost/Steam 45 days \$133,720.00 Thu 1/29/04 Wed 3/31/04 \$0.00 134 Corwert a utility feature with related subtreatures to shape related subtreatures to shape related subtreatures to shape 7 days \$8,960.00 Thu 1/29/04 Fri 2/60/4 \$0.00 135 Mayare all attribute data to 7 days \$8,960.00 Thu 1/29/04 Fri 2/60/4 \$0.00 136 Validate/cross check migration 2 days \$2,560.00 Thu 3/25/04 Fri 2/60/4 \$0.00 137 Transfer features to SDE 5 days \$12,800.00 Thu 3/25/04 Wed 3/31/04 \$0.00 138 Validate Spatial data standards and data integrity Validate Spatial data standards and data integrity Validate Spatial data standards 40 days \$96,000.00 Thu 1/29/04 Wed 3/24/04 \$0.00 139 Train personel on new procuss 10 days \$06,000.00 Thu 1/29/04 Wed 3/24/04 \$0.00 140 Process Cost/Water 40 days \$133,720.00 Thu 4/10/4 Wed 5/26/04 \$0.00 140 Process Cost/Water 40 days \$133,720.00 Thu 4/10/4 Wed 5/26/04 \$0.00 140 Process Cost/Water 40 days \$133,720.00 Thu 4/10/4 Wed 5/26/04 \$0.00 150 Project: Down the road Spit Summary Rolled Up Milestone External Tasks Deadline Projecte Summary Projecte Summ | 131 | - | | 40 days | \$95,000.00 | Thu 12/4/03 | Wed 1/28/04 | \$0.00 | | | | | | | | | | | | | | |
| Convert a utility feature with 7 days \$8,000.00 Thu 1/29/04 Fri 2/5/04 \$0.00 RS/Rdcb subfeatures to shape 7 days \$8,900.00 Thu 1/29/04 Fri 2/5/04 \$0.00 RS/Rdcb subfeatures to shape 7 days \$8,960.00 Thu 1/29/04 Fri 2/5/04 \$0.00 RS/Rdcb subfeatures to Shape 8 See 8 | 132 | | | 10 days | \$6,400.00 | Thu 12/4/03 | Wed 12/17/03 | \$0.00 | | | | | | | | | | | | | | |
| Task | 133 | | Process Cost/Steam | 45 days | \$133,720.00 | Thu 1/29/04 | Wed 3/31/04 | \$0.00 | | | | | | | | | | | | | | |
| RSIMdb Validate/cross check migration 2 days \$2,560.00 Thu 3/25/04 Fn 3/26/04 \$0.00 Thu 3/25/04 Wed 3/31/04 \$0.00 Thu 3/25/04 Wed 3/31/04 \$0.00 Thu 3/25/04 Wed 3/31/04 \$0.00 Thu 1/29/04 Wed 3/24/04 \$0.00 Thu 1/29/04 Wed 3/24/04 \$0.00 Thu 1/29/04 Wed 2/11/04 Process Cost/Water 40 days \$133,720.00 Thu 4/1/04 Wed 5/26/04 \$0.00 Thu 4/1/04 Wed 5/26/04 \$0.00 Thu 4/1/04 Wed 5/26/04 \$0.00 Thu 4/1/04 Task Milestone Rolled Up Split External Tasks Split Progress Rolled Up Task Rolled Up Progress External Milestone External Milestone External Milestone External Milestone | 134 | | | 7 days | \$8,000.00 | Thu 1/29/04 | Fri 2/6/04 | \$0.00 | | | | | | | | | | | | | | |
| 137 | 135 | | | 7 days | \$8,960.00 | Thu 1/29/04 | Fri 2/6/04 | \$0.00 | | | | | | | | | | | | | | |
| Validate Spatial data standards and data integrity Train personel on new process for updates To process Cost/Water Validate Spatial data standards and data integrity Wed 3/24/04 \$0.00 Thu 1/29/04 Wed 2/11/04 \$0.00 Thu 4/1/04 Wed 5/26/04 \$0.00 Project: Down the road Date: Thu 3/22/01 Task Milestone Rolled Up Spit Rolled Up Milestone Rolled Up Milestone Rolled Up Milestone Rolled Up Milestone Rolled Up Progress Rolled Up Progress Rolled Up Progress External Tasks Deadline Project Summary Rolled Up Progress External Milestone | 136 | | Validate/cross check migration | 2 days | \$2,560.00 | Thu 3/25/04 | Fri 3/26/04 | \$0.00 | | | | | | | | | | | | | | |
| and data integrity Train personel on new process 10 days \$6,400.00 Thu 1/29/04 Wed 2/11/04 \$0.00 140 Process Cost/Water 40 days \$133,720.00 Thu 4/1/04 Wed 5/26/04 \$0.00 Project: Down the road Date: Thu 3/22/01 Task Split Summary Rolled Up Split Progress Rolled Up Task Rolled Up Progress External Milestone | 137 | | transfer features to SDE | 5 days | \$12,800.00 | Thu 3/25/04 | Wed 3/31/04 | \$0.00 | | | | | | | | | | | | | | |
| for updates 140 Process Cost/Water 40 days \$133,720.00 Thu 4/1/04 Wed 5/26/04 \$0.00 Project: Down the road Date: Thu 3/22/01 Task Milestone Rolled Up Split External Tasks Deadline Rolled Up Milestone Rolled Up Milestone Project Summary Rolled Up Progress External Milestone External Milestone | 138 | | | 40 days | \$95,000.00 | Thu 1/29/04 | Wed 3/24/04 | \$0.00 | | | | | | | | | | | | | | |
| Project: Down the road Date: Thu 3/22/01 Task Split Summary Rolled Up Split Rolled Up Milestone Rolled Up Milestone Rolled Up Progress Rolled Up Progress External Milestone External Milestone External Milestone | 139 | | | 10 days | \$6,400.00 | Thu 1/29/04 | Wed 2/11/04 | \$0.00 | | | | | | | | | | | | | | |
| Project: Down the road Date: Thu 3/22/01 Split Summary Rolled Up Milestone Rolled Up Progress Rolled Up Progress External Milestone | 140 | | Process Cost/Water | 40 days | \$133,720.00 | Thu 4/1/04 | Wed 5/26/04 | \$0.00 | | | | | | | | | | | | | | |
| Project: Down the road Date: Thu 3/22/01 Split Summary Rolled Up Milestone Rolled Up Progress Rolled Up Progress External Milestone | | | · | | | 1 | _ | | | | | | | | | | | 1 | 1 | | | . 1 |
| Date: Thu 3/22/01 Progress Rolled Up Task Rolled Up Progress External Milestone | Proie | ct: Down | the road | | | _ | | | | | | | | | | eadline | 1 | | | | | |
| | | | | | Summ | nary | | Rolled | Up Milestone | • ♦ | - | - | | | | | | | | | | |
| Page 7 | | | Progress | | Rolled | Up Task | | Rolled | Up Progress | s | Exter | nal Mileston | ne 🔷 | | | | | | | | | |
| | ı | | | | | | | | | Page 7 | | | | | | | | | | | | |

| | | | | | | | st Quarte 2nd Quarte 3rd Quarte 4th Quarter 1st Quarte 2nd Quarte 3rd Quarte 4th Quarter 1st Quarte 2nd Quarte 2nd Quarte 2nd Quarte 3rd Quarte 4th Quarter 1st Quarte 2nd Quarte 2nd Quarte 3rd Quarte 4th Quarter 1st Quarter 2nd Quarte 2nd Qua |
|-----|---|----------|--------------|-------------|-------------|----------|--|
| D 🐧 | Task Name | Duration | Cost | Start | Finish | Est.Cost | n Fe Mar Apr Ma Jun Jul Au Se Oct No Dec Jan Fe Mar Apr Ma Jun Jul Au Se Oct No Dec Jan Fe Mar Apr Ma Jun Jul Au Se Oct No Dec Jan Feb Mar Apr Ma |
| 141 | Convert a utility feature with related subfeatures to shape | 7 days | \$8,000.00 | Thu 4/1/04 | Fri 4/9/04 | \$0.00 | |
| 142 | Migrate all attribute data to RSIMdb | 7 days | \$8,960.00 | Thu 4/1/04 | Fri 4/9/04 | \$0.00 | |
| 143 | Validate/cross check migration | 2 days | \$2,560.00 | Mon 4/12/04 | Tue 4/13/04 | \$0.00 | |
| 144 | transfer features to SDE | 5 days | \$12,800.00 | Mon 4/12/04 | Fri 4/16/04 | \$0.00 | |
| 145 | Validate Spatial data standards and data integrity | 40 days | \$95,000.00 | Thu 4/1/04 | Wed 5/26/04 | \$0.00 | |
| 146 | Train personel on new process for updates | 10 days | \$6,400.00 | Thu 4/1/04 | Wed 4/14/04 | \$0.00 | |
| 147 | Process Cost/Electricity | 40 days | \$133,720.00 | Wed 5/26/04 | Tue 7/20/04 | \$0.00 | |
| 148 | Convert a utility feature with related subfeatures to shape | 7 days | \$8,000.00 | Wed 5/26/04 | Thu 6/3/04 | \$0.00 | |
| 49 | Migrate all attribute data to RSIMdb | 7 days | \$8,960.00 | Wed 5/26/04 | Thu 6/3/04 | \$0.00 | |
| 50 | Validate/cross check migration | 2 days | \$2,560.00 | Fri 6/4/04 | Mon 6/7/04 | \$0.00 | |
| 151 | Transfer features to SDE | 5 days | \$12,800.00 | Fri 6/4/04 | Thu 6/10/04 | \$0.00 | |
| 152 | Validate Spatial data standards and data integrity | 40 days | \$95,000.00 | Wed 5/26/04 | Tue 7/20/04 | \$0.00 | |
| 153 | Train personel on new process for updates | 10 days | \$6,400.00 | Wed 5/26/04 | Tue 6/8/04 | \$0.00 | |
| 154 | Check remaining features | 1 day | \$0.00 | Tue 1/1/02 | Tue 1/1/02 | \$0.00 | |

